
Lump Sum Breakdown

Item 19 - Temporary Bridge for 90/154 Bridges

Lump Sum Amount - $2,250,000.00

Original Breakdown

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 0.00% $0.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $654,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

$2,250,000.00 $0.00 $0.00

Breakdown revised Est. 11

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 50.00% $100,000.00 2 50.00% $100,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00



HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $100,000.00 4.44% $100,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 50.00% $100,000.00 4 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $100,000.00 8.89% $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 85.00% $127,500.00 8 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00



HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $127,500.00 14.56% $327,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 66.00% $99,000.00 11 66.00% $99,000.00

Construct East Abutment $150,000.00 $0.00 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 12.00% $42,480.00 12.00% $42,480.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 5.50% $31,680.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 100.00% $300,000.00 100.00% $300,000.00

$2,250,000.00 $473,160.00 35.58% $800,660.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 34.00% $51,000.00 12 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 88.00% $311,520.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 60.00% $75,000.00 60.00% $75,000.00



HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 11.00% $63,360.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $469,200.00 56.44% $1,269,860.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 15.00% $22,500.00 13 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 40.00% $50,000.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 100.00% $105,000.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 16.50% $95,040.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $209,180.00 65.74% $1,479,040.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 14 22.00% $126,720.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $31,680.00 67.14% $1,510,720.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 $0.00 22.00% $126,720.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $0.00 67.14% $1,510,720.00


